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Tele. 518-664-7396                                   SARATOGA COUNTY SEWER DISTRICT #1                               Fax 518-664-6280 

 

APPROVED MINUTES 
 

SARATOGA COUNTY SEWER COMMISSION NO. 1 
MINUTES OF July 28, 2010 

3:00 P.M. Treatment Plant 
 
 
 
COMMISSIONERS PRESENT: Davis, Cannon, Crowley, Doyle, Kearney Loewenstein, Nelson and 
Ostapczuk.    
 
 COMMISSIONERS EXCUSED:  Bold  
 
ALSO PRESENT:  James DiPasquale, Executive Director; Linda MacNeal, Administrative Assistant; 
Stephen Dorsey, 1st Assistant Saratoga County Attorney; Spencer Hellwig, Management Specialist; Sue 
Duff, Chief Operator; Grant Eaton, Collection System Manager; Ed Hernandez, Delaware Engineering; 
Emily Donohue, Saratogian; Harold Wessell, Express; Steve Williams, Daily Gazette. 
 
PUBLIC COMMENT - None 
 
CHAIRMAN’S COMMENTS - The Sewer District is involved in a number of projects; Treatment Plant 
Expansion, relining of the interceptor line, upgrades of two pump stations, Rte 4& 32 and Saratoga Lake 
Project. However, the Commission cannot ignore that by 2014 the current Treatment plant will be at capacity 
due to continued growth in the County; Chairman Davis wants to put the governing officials on notice.  From 
past experience with the expansions he realizes that from conception to completion it takes years and past 
upgrades have been completed just in time to meet increased capacity needs.   Chairman Davis also proposes 
that all of Saratoga County be included in the Sewer District. Therefore, Chairman Davis appointed a 
committee in September 2009 to look into location of a second Treatment Plant to service the northern part 
of the County before the current plant reaches capacity.  Chairman of the Future Plant #2 Committee; 
Commissioner Crowley reported that he and Commissioner Doyle traveled to the Village of Schuylerville’s 
Treatment Plant; information will be forwarded to him.  Commissioner Crowley also spoke with the Town of 
Saratoga’s Supervisor, Tom Wood, for his input.  Commissioners Crowley and Doyle suggest that the flows 
from the City of Saratoga and North should be directed to the future facility. Commissioner Doyle also 
presented information about the Village of Stillwater’s Treatment Plant.  After one more meeting, the 
committee will present to the Commission a request for an engineering feasibility study. 
 
APPROVAL OF MINUTES of June 23, 2010.  Commissioner Doyle made the motion to approve the 
minutes of June 23, 2010.  Commissioner Nelson seconded the motion. No discussion; 8Ayes, 0 Nays.  
The minutes of June 23, 2010 was approved. 
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TREATMENT PLANT EXPANSION - The weekly tour of the construction site and review of upcoming 
activities with Delaware Engineering on Monday mornings at 10:30 AM. is continuing; all the 
commissioners are invited to attend.    Delaware Engineering, Ed Hernandez, noted that the plant is running 
great; BOD is excellent and the TSS has substantially improved since the flows have been directed to the 
new side of the plant on June 15, 2010.  Several Commissioners were given a tour of the Administration area 
improvements prior to the meeting, and expectation is that personnel will return by the end of August. 
Work is progressing on the second UV chamber.  Rehab of the old side has begun and is expected to be 
completed in November 2010.  The project continues to remain under budget but requires additional time 
due to weather delays.   
 
Extension of the Contract completion date to 11/15/10 has been requested; all four major Contractors have 
signed change orders to accept the extension without any financial settlement.  Delaware Engineering is 
asking for their contract to be increased by $140,400 for a total contract amount of $2,301,183.50 due to 
additional inspection hours caused by the time extension.  The motion to recommend approval of extending 
the completion deadline of the contracts to 11/15/10 and increasing Delaware’s contract by $140,400 
forwarding to the Board of Supervisors was made by Commissioner Nelson, seconded by Commissioner 
Lowenstein.  Discussion included details of the payments and that the project remains within budget. The 
motion to forward a recommendation to the Board of Supervisors increasing Delaware’s contract by 
$140,000 to $2,301,183.50, passed 8 Ayes, 0 Nays. 
 
Issuance of $17 million in bonds and $6.6 million in Bond Anticipation Notes for funding the Plant 
Expansion was completed.  The reason for the one year Bond Anticipation Notes is the possibility of 
receiving a grant of $6.6 million from the EPA that has been in process for several years.  The effective rate 
for the 30 year Bonds is 4.2% and for the BAN’s is .65%. 
 
PHOENIX ENVIRONMENTAL - A request to amend Phoenix Environmental Laboratories, Inc contract 
from $10,000.00 to $15,000 contract due to increased lab sampling required by DEC’s Environmental Permit 
Strategy Program and increased sampling due to the plant upset was made by Executive Director, James 
DiPasquale.  A motion to forward a recommendation to the Board increasing the Phoenix Environmental 
minor contract from $10,000 to a  major contract of $15,000 was made by Commissioner Doyle and 
seconded by Commissioner Lowenstein.  No discussion.  The motion to forward the recommendation to 
increase the contract with Phoenix Environmental passed; 8 Ayes, 0 Nays. 
 
 
CAPITAL PROJECTS:   
 
GROOMS ROAD AND CRESCENT ESTATES PUMP STATIONS - located in the Towns of Halfmoon 
and Clifton Park.  TVGA is the Consulting Engineer for the project and the contractors are C.O. Falter and 
Brunswick Electric.  Final payments and close out documents are being processed, the stations are working 
fine. 
 
2010 CAPITAL PROJECTS - Interceptor relining from the most recently completed project in the vicinity 
of Coons Crossing Road, upgrades at the Kashmiri Pump Station in Clifton Gardens and the CK Pump 
Station located on Grooms Road in Clifton Park, the Consultant is Environmental Design Partnership. Bid 
packages for relining will be released July 30, 2010 and will be opened on September 8, 2010 at 10:00 AM 
at the office of General Services, 50 West High St., Ballston Spa, NY 12020.  A pre-bid meeting is 
scheduled for August 12, 2010, 10:00 AM at the Treatment Plant 1002 Hudson River Road, Mechanicville, 
NY 12118.  A site plan for the Kashmiri Pump Station is being developed. To proceed, easements need to be 
obtained from adjoining property owners.  The preliminary design  for both Pump Stations is proceeding. 
.   
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COLLECTION SYSTEM INFORMATION: 
 
LFTC TRUNK SEWER -   Repairs to the sewer line began on June 17, 2010 and have been completed on 
July 23, 2010.  TV inspection has been ongoing relative to the repairs.  Today is the last scheduled TV 
inspection of the line.  In the near future, SCSD will meet with the Consultant C.T. Male to review reports, 
inspections and associated information. 
 
CENTRAL HALFMOON SEWER CORPORATION - Executive Director, James DiPasquale requested 
the Commission provide a recommendation to the Board of Supervisors to authorize a Collection action 
against Central Halfmoon Sewer Corporation to collect an outstanding bill for maintenance services in the 
amount of $31,689.60.  1st Assistant County Attorney, Stephen Dorsey sent a collection letter to CHSC on 
5/17/10 by certified mail stating that if payment was not received by August 1, 2010, Saratoga County would 
proceed with collection action. As of today, no payment has been received, and this motion will be 
forwarded on the condition that payment is not received by August 1, 2010.  Commissioner Cannon made a 
motion to recommend Saratoga County on behalf of Saratoga County Sewer District to proceed with 
collection action in the amount of $31,689.60 against Central Halfmoon Sewer Corporation, Commissioner 
Ostapczuk seconded the motion.  No discussion.  The motion to forward a recommendation from the Sewer 
Commission to the County Board of Supervisors for Saratoga County to proceed with collection action 
against Central Halfmoon Sewer Corporation in the amount of $31,689.60 passed; 8 Ayes, and 0 Nays.     
 
GLOBALFOUNDRIES DISCHARGE PERMIT- Delaware Engineering, Ed Hernandez, is conducting a 
technical review and determination of discharge limits to ensure compliance with the District’s SPDES 
permit and EPA pretreatment program. Corrections to the discharge permit are being completed.  
Intermittent flow from flushing of systems at the plant has been requested after the sewer line has been 
dedicated to Saratoga County Sewer District. 
 
ENGINEERING SERVICES-issuance of an RFP for an engineering design for Routes 4 & 32 and the 
improvements for the Sewer System around Saratoga Lake is in the process of being released.  A draft RFP 
was reviewed earlier this week and changes were made.  The revised draft RFP will be reviewed by 
Commissioner Doyle before release, next week.  A tentative schedule is as follows; pre-proposal meeting 
will be held on 8/18/10, proposals will be due on 10/4/10.  It is a complex project involving; upgrades of 9 
Pump stations, 170 grinder pumps that are subject to flooding conditions, upgrades to portions of the sewer 
lines and design of a new system for Routes 4 & 32, dual force mains and laterals to existing properties 
extending service from the Treatment Plant south to Lower Newtown Road. 
 
2452 ROUTE 9 - Town of Malta, Office/Retail building.  Scott Lansing has requested a final six month 
extension of Reserve Capacity from August 10, 2010 to February 10, 2011; the delay in construction is due 
to market conditions.  Commissioner Doyle made the motion to extend the Reserve Capacity for 2452 Route 
9 Office/Retail building for an additional 6 months to February 10, 2011, Commissioner Crowley seconded 
the motion.  Executive Director, James DiPasquale stated that if a Construction Permit is not issued by 
February 10, 2011 a new review and Reserve Capacity application will need to be submitted.  The motion 
passed 8 Ayes and 0 Nays. 
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CHARLES SICILIANO - Mr. Siciliano has attended prior Commission meetings requesting assistance in 
resolution of a long term issue of his private lateral being located on adjacent property.   As he with the 
assistance of Sewer District were unable to obtain an easement from his neighbor he has requested to connect 
directly through Sewer District Property requiring an easement from the Sewer District.   1st Assistant 
County Attorney, Stephen Dorsey prepared the easement and Resolution for approval of the Sewer 
Commission.   Attorney Dorsey explained it is a small 10 X 12 foot parcel.   Commissioner Davis made the 
motion authorizing granting an easement to the Charles Siciliano Revocable Trust from Saratoga County 
Sewer District, Commissioner Crowley seconded the motion.  No discussion.  Resolution SD 4-2010 granting 
an easement from Saratoga County Sewer District to The Charles Siciliano Revocable Trust to install, 
operate and maintain the sewer lateral passed: 8 Ayes, 0 Nays. 
 
NYS DOT PROJECTS: 
The Curry Road, Round Lake and Route 9 Intersection - Town of Malta - NYS DOT has forwarded 
property acquisition documents for the project.    NYS DOT is relocating the entrance to the Round Lake 
Pump Station from Curry Road to Route 9, requiring easements. The temporary easement is for installing a 
driveway and re-grading, and the permanent easement for construction, reconstruction and maintenance of a 
drainage corridor.  NYS DOT requires a resolution from the Sewer Commission before issuing an advance 
payment for the easements, both temporary and permanent and designating Chairman Davis as the party to 
execute closing papers on the Sewer District’s behalf.  1st Assistant County Attorney Stephen Dorsey 
prepared the resolution and presented it to the Commission.  Commissioner Doyle made the motion to ratify 
the agreement for advance payment with NYSDOT for easement appropriation in the amount of $10,600 and 
authorizing the Commission Chairman, William J. Davis to execute necessary closing papers, Commissioner 
Cannon seconded the motion.  No discussion.  Resolution SD5-2010 to ratify agreement of advance payment 
of $10,600 with NYSDOT for easement and authorization for Chairman Davis to execute closing papers 
passed; 8 Ayes, 0 Nays. 
 
The 9P Bridge project - The force main has been installed and pressure tested, the new line was activated 
on July 19, 2010 and SCSD took over operation of the line on Monday, July 26, 2010.  All aspects of this 
system are working well. 
 
DEDICATION: 
SARATOGA HERITAGE, PHASE 3-Town of Wilton, Tra-Tom Development, Inc. requests to dedicate 
sanitary sewers serving Saratoga Heritage, Phase 3 Apartment/Commercial complex off Route 9 in the Town 
of Wilton.  The system proposed for dedication consists of 7 manholes and 1,242 ft. of 8 inch gravity line.  
A motion to accept dedication of the Sanitary Sewer System serving the Saratoga Heritage, Phase 3 
Apartment/Commercial complex was made by Commissioner Nelson and seconded by Commissioner 
Ostapczuk.  No discussion.  Resolution SD 6-2010 accepting dedication of Saratoga Heritage, Phase 3 
sewer system passed; 8 Ayes, 0 Nays. 
 
FAIRWAY WOODS, PHASE 3-Town of Clifton Park- Masullo Brothers, Inc. requests dedication of the 
Sanitary Sewer System serving Fairway Woods, Phase 3 located off Mac Elroy Road and Route 146A in the 
Town of Clifton Park.  The portion of the system proposed for dedication serves a 23 single family 
residential lots; consisting of 8 manholes, 1,460 ft. of 8” gravity sewer.  Phase 1 and 2 has been previously 
dedicated and Phase 4 has been permitted. 
A motion to accept dedication of the Sanitary Sewer System serving the Fairway Woods Phase 3, serving 
twenty three single family residential lots was made by Commissioner Doyle and seconded by 
Commissioner Cannon.  No discussion.  Resolution SD 7-2010 accepting dedication of Fairway Woods 
Phase 3 passed; 8 Ayes, 0 Nays 
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NIELSON LANDING - Town of Saratoga-Nielson Road, LLC requests dedication of the Sanitary Sewer 
System serving Nielson Landing located off Nielson Road and 9P in the Town of Saratoga.  The system 
proposed for dedication serves a 20 lot residential subdivision consisting of 13 manholes and 3,008 ft. of 8” 
gravity sewer.  A motion to accept dedication of the Sanitary Sewer System serving Nielson Landing, a 
20 lot residential subdivision was made by Commissioner Doyle and seconded by Commissioner 
Cannon.  No discussion.  Resolution SD 8-2010 accepting dedication of Nielson Landing passed; 8 Ayes 
and 0 Nays. 
 
TRAVERS MEADOWS, PHASE 2 - Town of Malta- John Luke Development, LLC requests dedication of 
the Sanitary Sewer System serving Travers Meadows, Phase 2 located off Eastline Road in the Town of 
Malta.  Phase 2 serves lots of the residential subdivision consisting of 17 manholes, 4,200 ft  of  8 inch sewer 
and 790 ft. of 4 inch force main and Pump Station #1.   Travers Meadows Phase 1 has been previously 
dedicated.  A motion to accept dedication of the Sanitary Sewer System serving Travers Meadows, 
Phase 2 was made by Commissioner Doyle and seconded by Commissioner Loewenstein.  No 
discussion.  Resolution SD 9-2010 accepting dedication of Travers Meadows, Phase 2 including Pump 
Station #1 passed: 8 Ayes and 0 Nays. 
 
ORONACAH FARMS - Town of Clifton Park - Tralongo Builders, Inc requests dedication of the Sanitary 
Sewer System serving Oronacah Farms located off Vischer Ferry Road in the Town of Clifton Park.  The 
system proposed for dedication serves a 21 lot residential subdivision consisting of 16 manholes and 1,426 
ft. 8” sewer.  A motion to accept dedication of the Sanitary Sewer System serving Oronacah Farms was 
made by Commissioner Doyle and seconded by Commissioner Ostapczuk.  No discussion.  Resolution 
SD 10-2010 accepting dedication of Oronacah Farms passed 8 Ayes and 0 Nays. 
 
2011 BUDGET AND SEWER RATES - Executive Director James DiPasquale attended a meeting this 
morning with the Administrators Office, he is compiling information for the 2011 budget and rates. 
Submittals are due to the County Administrator by August 27, 2010. 
 
COMMITTEES: 
SCALE OF CHARGES COMMITTEE - A meeting was held June 30, 2010 to review permitting of 
connections.  Commissioner Crowley contacted the Town of Colonie as to their procedure in establishing 
rates; their advice was to lump together in categories users that are not ordinary and avoid billing by the  
metering  of flow.  The Town of Colonie will forward additional information to Commissioner Crowley’s E-
mail.  Commissioner Crowley will contact other municipalities for their procedures. 
 
EXECUTIVE SESSION - Commissioner Crowley made the motion to adjourn to Executive Session 
concerning pending litigation by NYS DEC for alleged SPDES permit violations from August 2009 through 
April 2010. Commissioner Doyle seconded the motion; No discussion.  The motion to exit for executive 
session passed; 8 Ayes, 0 Nays. 
The motion to adjourn from Executive Session was made by Commissioner Crowley and seconded by 
Commissioner Cannon.  No discussion; 8 Ayes and 0 Nays. 
 
The motion to return to regular session was made by Commissioner Doyle and seconded by Commissioner 
Cannon and passed; 8 Ayes and 0 Nays. 
 
Commissioner Davis made the motion to recommend that settlement negotiations be pursued by the County 
Attorney’s Office with counsel for DEC to: correct factual inaccuracies in the language of the Consent 
Order; pursue SCSD’s affirmative defense of an upset of the Plant’s biological process due to the 
unauthorized and unanticipated presence of methylene chloride and ongoing upgrade related activities; and 
negotiate the lowest possible monetary fine and seconded by Commissioner Doyle. The motion passed; 8 
Ayes and 0 Nays. 
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A motion to adjourn the meeting was made by Commissioner Crowley.   Commissioner Cannon seconded the 
motion.  No discussion. The motion was passed; 8 Ayes, 0 Nays. 
 

NEXT COMMISSION MEETING 
Wednesday, August 25, 2010 

                 3:00 PM Treatment Plant 


